Message

From: Maslowski, Steven [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=3AA4CE2F1DBD405591D8847CCIADECO8-SMASLOWS)

Sent: 2/25/2020 8:49:06 PM

To: Sushila Nanda [Nanda.Sushila@epa.gov]; Lazos, Pamela [Lazos.Pamela@epa.gov]

Subject: FW: CRW/EPA/DEP Meeting/Call on Feb. 26

Attachments: ATP Scan In Progress

Steve Maslowski
NPDES Section
EPA Region il
215-814-2371

From: Tom Rowlett <Tom.Rowlett@pgenv.com>
Sent: Tuesday, February 25, 2020 3:45 PM

To: Maslowski, Steven <Maslowski.Steven@epa.gov>
Cc: jake.albright@pgenv.com

Subject: FW: CRW/EPA/DEP Meeting/Call on Feb. 26

Ex. 5 Deliberative Process (DP)
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Ex. 5 Deliberative Process (DP)

Got your call-in info e-mail — we can talk further about the above if we need to after the call tomorrow.

Tom Rowlett

PG Environmental

4128 Bottiglha Avenue

Las Veagas, Nevada 82141
7O2-381-3901 dand lineg)
T42-373-8151 {cell phone)}
tom.rowlett@pgenv.com

Draft Attorney Work Product - Do Not Releage™

original

From: Maslowski, Steven <Maslowski Steven@eana,gov>

Sent: Tuesday, February 25, 2020 11:14 AM

To: Tom Rowlett <Tom. Bowlelt@ngenv,com>; Lazos, Pamela <Lazos. Famela@epa.gov>; Nanda, Sushila
<Manda.Sushila@epagov>

Subject: FW: CRW/EPA/DEP Meeting/Call on Feb. 26

CRW just sent us a ton of information for tomorrow’s meeting. | don’t think | have enough time to digest all this
information by tomorrow.
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Steve Maslowski
NPDES Section
EPA Region lll
215-814-2371

From: David Stewart <david.stewart@canitalregionwaler.com>
Sent: Tuesday, February 25, 2020 1:59 PM

To: Maslowski, Steven <iaslowski. Steveni@epa.gov>

Cc: vlandis@pa.gov

Subject: RE: CRW/EPA/DEP Meeting/Call on Feb. 26

Steve,

Information requested is attached and clarifications/additional information is offered in red by the appropriate bullet
below. I've tried to simplify the integration of several bid tabs, payment applications and memaos by numbering each
attachment (Document Nos. 01 -13) and cross-referencing in the response narrative.

In the interest of getting this information to you in advance of the meeting, | haven’t had the chance to convert the
various project tabulations into linear foot basis (for comparison to the planning values you've referenced). I'll be
working on that with the hopes of completing all materials for discussion tomorrow.

Please let me know if you have any questions before the meeting on Wednesday.

Regards,
Dave

From: Maslowski, Steven <Maslowski.Steven@epa.gov>
Sent: Thursday, February 20, 2020 9:55 AM
To: David Stewart <david stewart@capitairegionwater.coms>

AR PR e o= el

Subject: FW: CRW/EPA/DEP Meeting/Call on Feb. 26
Dave,

I am forwarding you this email just in case you did not receive it from your counsel.

From: Lazos, Pamela <Lgzos. Pamsla@eana. gow>

Sent: Wednesday, February 19, 2020 6:02 PM

To: Andes, Fredric <Fredric.Andes@btlaw.com>

Cc: Maslowski, Steven <Masiowski Steven®@ena. gov>; Nanda, Sushila <Manda Sushila@epagovy>
Subject: RE: CRW/EPA/DEP Meeting/Call on Feb. 26

Sorry about the delay, Fred. We were just able to have a call among ourselves yesterday. Here’s what we are looking
for:

e Provide a detailed unit-cost /quantity breakdown for the S20M construction required for the Paxton Creek

Interceptor Rehabilitation Project listed in LTCP Supplement #1 Table 1-2 as related to the unit price tables
presented in the CRW Sewer and Stormwater Prioritization FINAL Technical Memorandum_ 011218 2
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CRW's approach to the execution of this project has changed since the point of reference. When the referenced
addendum was prepared {August 31, 2018}, CRW was several months into a contracted rehabilitation project
utilizing centrifugally cast cementitious polymer liner (CCCPLY application. You'll recall CRW regularly updating
EPA and DEP on difficulties experienced during construction and since. To summarize, Paxton Creek Interceptor
was discovered to be in significantly worse condition than expected and groundwater intrusion became 3 major
project driver after CRW's contractor established the bypass pumping system in the Spring of 2018, We
negotiated a few change orders to accomplish additional repair work {preparation of pipe prior to lining} and
infiltration control and at the time the August 31, 2018 supplement was issued, the estimate of the completed
project cost {which was awarded at S9MM) was 520MM. Progress through Fall 2018 continued to degrade, and
CRW ultimately terminated the contract at the end of 2018 having completed about 1,500-LF of the 13,500-LF
scope. At that point, estimates for CCCPL project cost at completion were between 543MM to $69MM. To date,
CRW has approved construction payment application requests of 54.5MM for the project. We hold retainage of
S400,000 and are in negotiations for remediation of defective work by the contractor, who is also seeking
payment of additional claims for the work they completed.

We've attached the most recent IMT technical memo {Document 01..} assessing the two most viable
alternatives for completion of the work: slip-lining and interceptor pipe replacement. Estimated cost of the
remaining work is between S20MM and S40MM depending on the approach taken. CRW is working with critical
regional partners {municipal, economic development, transportation and land development interests) to
develop a larger stream restoration and flood plain reduction program through the corridor in conjunction with
interceptor replacement to offset a significant portion of the uncertainty associated with property acquisition
and environmental remediation.

Provide a detailed unit-cost /quantity breakdown for the $9.6M construction required for the Front Street
Interceptor Rehabilitation Project Phases 1 & 2 from LTCP Supplement #1 Table 1-2 as related to the unit price
tables presented in the CRW Sewer and Stormwater Prioritization FINAL Technical Memorandum_011218 2

The Front Street Interceptor project is divided into two phases. Phase 1 {30-in VCP} and Phase 2 {increasing
dimension concrete box cubvert).

We completed Phase 1 during the Fall of 2019 under two contracts. Please see attached Document 02.., and
Document 03..., which are the final applications for payment from both contracts. The original estimated value
of the work was 50.6MM, but there were substantial challenges with un-marked utifity conflicts, and the City
park activity {construction window) limitations created additional expense. Ultimately, the project was
constructed for $1.24MM.

The estimated cost of Phase 2 {59MM) was developed by CDM Smith and is included in their May 3, 2017 memo
{attached, Document 04). CRW contracted the engineering design of this phase but have delaved proceeding
bevond 30% design dus to concern over the constructability issuss experienced with Paxton Creek interceptor.

Provide detailed unit-cost /quantity breakdowns for the $11.4M construction required for the four System-wide
Pipe Rehabilitation and Replacement Projects from LTCP Supplement #1 Table 1-4 as related to the unit price
tables presented in the CRW Sewer and Stormwater Prioritization FINAL Technical Memorandum_ 011218 2

CRW collection system rehabilitation programming has been evolving {from a blank slate in 2014}, largely due to
need for system data acquisition and development of asset management programming. During the first few
years, we were compiling data and aggregating priority defects into an annual publicly bid package, while also
responding to a few emergency repairs {e.g., street collapse). CRW realized the need to bid and award unit price
construction work contracts {IDIQ ~ indefinite delivery, indefinite quantity) to allow us to respond more
effectively to major, high consequence defects. CRW awarded IDIQ contracts for CIPP lining and conventional
open-cut pipe/manhole replacement in 2018. We also continue to develop an annual publicly bid system
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pipe/manhole rehabilitation contract. Based on our system needs {outlined in CBH20PP and FCA), we're seeing
annual needs growing towards S5MM between IDIQ and conventional design/bid/build.

The 51.4MM estimated for 2018 was comprised of CRWs 2017 Sewer Rehab Project, awarded late 2017 and
constructed in 2018 {Document 05} and two IDIG projects to rehab 30-inch brick sewers in Market Street
{Documents 06 and 07). Approximately SLEMM of the total 51.92MM in those payment applications was
completed in 2018, with about 5120K of the work completed in the Spring of 2019, which when combined with
CRW's S1MM 2019 Sewer Rehab Project {Document 08) and several IDIQ projects {Documents 08-12) totaling
5600K approaches 51.7MM constructed in 2018,

We will be advertising the 2020 Sewer Rehab project within the next month {estimated value $2.8MM)} and
anticipate execution of about 52MM of IDIQ work in 2020, At this point, we anticipate holding at this $5MM
annual level,

e Provide the construction bid tabulation for the pipe-bursting work performed for Asylum Run

Pipe bursting was considered for 3 portion of the rehabilitation work on CRW's Asylum Run Interceptor during
design development, but we ultimately completed the project with a combination of CIPP lining and
conventional excavation/replacement and did not employ pipe-bursting. We've attached the bid tabulation for
that project {Document 13) which was constructed for approximately S1MM.

e Provide the construction bid tabulation for a representative CIPP project recently performed by CRW

Several examples are attached in the responses 1o the previous bullets {please reference Documents 03, 05, 05,
08, 09 and 13}

e Provide the construction bid tabulation for a representative pipe replacement project recently performed by
CRW

Several examples are attached in the responses to the previous bullets {please reference Documents 02, 05, 07,
08, 10, 11, 12 and 13},

I'm told that this information is all available since CRW already has estimates for this work so hopefully, it shouldn’t be
too time-consuming.

Thanks, Fred. We look forward to seeing you next week.
Pam

From: Andes, Fredric <Fradric. Andes@btlaw.com>
Sent: Wednesday, February 19, 2020 10:19 AM
To: Lazos, Pamela <Lazgs. Pamsla@epa.gov>
Subject: CRW/EPA/DEP Meeting/Call on Feb. 26

Hi, Pam. As you know, we have a meeting/call on the schedule for next Wednesday. But CRW had requested from EPA
a list of outstanding information requests, and we haven’t received that yet. With only a week to go before we get

together, it'll be hard for us to pull information together in time, especially if there is a long list. So it might make sense
to reschedule the meeting/call, once we see the info requests and can assess how long it will take to address them. Can
you let us know where things stand on these issues within the Agency? Feel free to call if you'd like to discuss — thanks.

Fredric P. Andes, Esq.
Partner, Barnes & Thornburg LLP
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Suite 4400

One N. Wacker Drive
Chicago, Illinois 60606-2833
Phone: 312/214-8310

Fax: 312/759-5646

Cell: 773/354-3100

E-Mail: fandes@btlaw.com

CONFIDENTIALITY NOTICE: This email and any attachments are

for the exclusive and confidential use of the intended recipient. If
you are not the intended recipient, please do not read, distribute
or take action in reliance upon this message. If you have received
this in error, please notify us immediately by return email and
promptly delete this message and its attachments from your

computer system. We do not waive attorney-client or work product
privilege by the transmission of this message.
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